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WEST SIDE OF THE NEW PLACING COCO FIBER ALONG THE | | PLACING STONE TO FINAL GRADE
WETLAND AREA TOP OF THE BY-PASS CREEK ALONG THE BY-PASS

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

GLADE CREEK CHANNEL BY-PASS
* CONTINUING EXCAVATION AND BACKFILL OF CHANNEL REROUTE
* CONTINUING BACKFILL OF ORIGINAL CHANNEL

CAMU
* CONTINUING TO STOCKPILE SOIL FOR CAMU COVER

MISCELLANEOUS
* CONTINUING TO WATER HAUL ROADS FOR DUST CONTROL
* CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION
CONTROLS
* CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO
INSURE NO ACTION LEVELS ARE EXCEEDED




